



Corporate Leadership Bootcamp Program

Project Schedule & Cost Management (Group Case Study)

Presented by : Group 4 (Restu Hasan Permadi, Mochamad Rizky Aulia,
Reissa Amanda Nabilah)

A Tight Budget, a Date That Can't Move



**8
weeks**

Preparation timeline

**IDR
120M**

Maximum budget (BAC)

100

Employee participants

**3
days**

Bootcamp duration

BACKGROUND

The company is running a three-day Leadership Bootcamp for 100 employees as part of its talent development and succession planning, the goal is to sharpen leadership capability and cross-functional collaboration before it's actually needed.

KEY CHALLENGES

- The event date is fixed, it cannot be pushed back
- Budget is limited, but expectations from management and participants are high
- Multiple stakeholders, each with their own priorities

Structured WBS



1.0 · Corporate Leadership Bootcamp Program

1.1 Training Needs & Curriculum

1.1.1 Training
Needs Analysis

1.1.2 Curriculum
Design

1.2 Trainer & Materials Readiness

1.2.1 Trainer
Sourcing

1.2.2 Materials
Preparation

1.3 Venue & Logistics

1.3.1 Venue
Booking

1.3.2 Catering
Arrangement

1.4 Coordination & Execution

1.4.1 Participant
Coordination

1.4.2 Event
Execution

1.5 Feedback & Evaluation

1.5.1 Feedback &
Evaluation

Complexity, Risk & Critical Dependencies



MOST COMPLEX = WP 1.4

Coordination & Execution

Every stakeholder = trainer, venue, catering, HR, and 100 participants, converges here in real time, with no room to fix a gap on the day.

HIGHEST RISK = WP 1.2

Trainer & Materials Readiness

Trainer sourcing is the single point of failure. With a fixed date and no fallback trainer, it's a risk to the whole program, not just a delay.

CRITICAL DEPENDENCY PATH



Trainer sourcing has zero float, a delay here pushes back materials, venue, and execution all at once.

Direct vs. Indirect Cost



Cost Item	IDR (M)	Type	Rationale
Trainer fee	40	Direct	Core of the program
Venue rental	30	Direct	Dedicated to this event
Catering	20	Direct	Specific to the three-day event
HR staff salary	10	Indirect	Incurred even if the event didn't happen
Transportation	10	Direct	Specific to trainers & participants
Administration	10	Indirect	General supplies, not tied to this event alone
Total: IDR 120M		Direct: IDR 100M	Indirect: IDR 20M

Direct cost: tied specifically to running this bootcamp. Indirect: support cost that exists either way.



Cost Drivers to Watch

HARDEST TO CONTROL

Catering & Transportation

Both scale with final headcount and shift with last-minute logistics, traffic, no-shows, vendor pricing near the date.



BIGGEST IMPACT ON QUALITY

Trainer Fee

The trainer is the single biggest driver of whether this program actually lands, and the largest line item on the sheet.



RISK OF A LATE COST SPIKE

Trainer & Catering

A fixed date removes any room to negotiate on time. Late confirmation on either item is the likeliest trigger for a sudden jump.



Cost–Benefit Analysis



Which Program and Why

IDR 90M

Option A • Standard

- Basic capability improvement
- Risk: Low
- Remaining budget: IDR 30M (25%)

IDR 120M

Option B • Premium

- High engagement & leadership impact
- Risk: Medium–High
- Remaining budget: IDR 0 (no contingency)

IDR 90–100M

Recommended • Standard+

Our pick

- Option A structure, savings put into trainer quality
- ~20–25% of budget kept as contingency

The middle ground: Option A's cost discipline, with the one upgrade that actually matters.

EVM Status at End of Week 4



Metric	Formula	Result	Status
PV	$50\% \times 120M$	IDR 60M	Planned completion (50%)
EV	$45\% \times 120M$	IDR 54M	Actual work completed (45%)
AC	Actual cash spent	IDR 80M	Total cost incurred
CV	$EV - AC$ (54-80)	- IDR 26M	Over budget
SV	$EV - PV$ (54-60)	- IDR 6M	Slightly behind schedule
CPI	$EV \div AC$ (54÷80)	0.675	Inefficient (< 1)
SPI	$EV \div PV$ (54÷60)	0.90	Mildly behind, near on-track
EAC	$BAC \div CPI$	≈ IDR 177.8M	Projected overrun ≈ IDR 57.8M

Baseline (BAC): IDR 120M

BUDGET ASSESSMENT

Cost performance is weak (CPI 0.675) while schedule is only mildly behind (SPI 0.90). If nothing changes, the project lands near IDR 177.8M — about a 48% overrun on the original budget.

KEY INSIGHT: FRONT-LOADED COSTS

The IDR 80M actual spend likely includes upfront deposits for venue, trainer, and catering, money committed, not yet 'used up.' PM priority: audit deposits vs. real spend before reacting.

BAC uses the case's original IDR 120M budget, not the Option A subtotal.

Project Manager Decision



Audit First, Then Act

Verify what the IDR 80M actually is

Split deposits from real spend before deciding anything.

Protect the trainer fee

It's the one cost that drives program quality, it doesn't get touched.

Tighten the variable costs

Lock catering headcount and renegotiate transport now.

Confirm participants early

Every no-show or late add moves catering and transport cost.

Review weekly, not monthly

With the date fixed, waiting a month to react isn't an option.

Risks, Stakeholder Impact & Mitigation



WHY IT MATTERS

Every cost move in this plan lands on a real stakeholder. Protecting the trainer line and staying transparent about the numbers is what keeps this decision defensible.

Renegotiating vendors this close to the date could also strain those relationships.

DECISION RISK

Feels Less Premium

Tightening catering and logistics risks making the program feel less premium than promised.

MITIGATION

Report Real Numbers

Share the CV/CPI picture with management regularly, not just at the end, and keep a lean reserve.

Management

needs budget certainty and visible control.

Participants

care about trainer quality and content.

HR team

absorbs the extra coordination work.



Thank You!